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The Negova castle complex is one of the largest and best quality castle complexes in 
Slovenia. It is distinguished by a remarkable setting against the natural backdrop of the 
gentle hills between Sveti Trije Kralji and Radgona, and by the magnificent late Renaissance 
architectural details of the Old Castle (the original nucleus of the complex) and the New 
Castle. The defensive architecture consisting of walls and towers and the two gun platforms 
in front of the New Castle complements the appearance of the castle complex, which is 
further enhanced by the castle grounds, with the large outer courtyard and the grassy area 
between the Old Castle and the walls. The oldest and most beautiful structure is the Old 
Castle, which is hidden by the mighty New Castle. The entire complex is enclosed by walls 
pierced by loopholes and punctuated by three towers. An ancillary building stands along 
the east wall. 

The entrance to the outer castle courtyard is next to the south-east tower and passes through 
a late Renaissance rustic gateway bearing the date 1633 by a prominent volute. Along the 
lower east side of the large outer courtyard stands a single-storey ancillary building, while the 
west side is delimited by the long east front of the tall and magnificent New Castle, which 
hides our view of the Old Castle, the nucleus of the complex. Between the two buildings is 
the extensive grass-covered courtyard, which we cross to reach the New Castle, from where a 
covered bridge leads to the Old Castle through a doorway bearing the date 1612.

Without a doubt the oldest building in the castle complex, one that was not included in 
the first phase of the renovation, is the Old Castle, which certain architectural elements 
allow us to date to the fourteenth century. We assume that it was built at least a century 
earlier. The ground plan of the Old Castle has the form of an irregular rectangle with 
the straight lines of its sides interrupted in several places, the consequence of countless 
alterations and additions. The four wings of the castle are set round an uneven inner 
courtyard. In the south-west corner of the courtyard are a picturesque Renaissance oriel 
and a Renaissance arcaded passage on the first floor. The two-storey building has cellars 
beneath the north and west wings.

Neva Sulič Urek, Institute for the Protection of Cultural Heritage of Slovenia, Maribor Regional Office
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We assume that the first mentions in historical archives of the locality of Negova, famous 
as the site where the Negau helmets were found, are a reference to Negoinezelo from 
1106,1 and a reference to Negowe from 1265.2 The castle at Negova is not mentioned 
until 1425.3 It originally belonged to Hans von Winden. In 1431 his daughters Anne 
von Lichteneck and Catherine von Volkersdorf sold the castle to their uncle Wilhelm 
von Perneck. In 1488 the castle, which was constantly exposed to attacks, passed into 
the hands of the Hungarians. In 1492, two years after the death of Matthias Corvinus of 
Hungary, the Emperor Maximilian restored the castle to Bartolomaeus von Perneck, but 
only as a leasehold. In 1532 Wilhelm von Perneck, the last of the Perneck family, left the 
castle to his widow Maria von Gutenberg. Ten years later she left it to her sister Catherine, 
who was married to Adam Trautmannsdorf.4 The castle remained in the hands of the 
Trautmannsdorf family until 1945. For most of the time it was managed by stewards. The 
family lived on their other estates in Austria and Bohemia and only came to the castle in 
the summer. Before the Second World War the family, which was divided into Austrian 
and Bohemian branches, owned 23 castles. Negova Castle was the only castle in the 
territory of present-day Slovenia that the family kept up to the end of the Second World 
War.5 The castle’s land also included the Freudenau estate near Apače, today’s Črnci, the 
manor house by the Negova fishpond, a farm in Iljaševci and a number of other buildings 
between the Pesnica and the Mura.6 The castle in Črnci probably originally belonged to 
Wilhelm von Perneck and in 1542 passed into the hands of the Trautmannsdorf family 
together with the Negova estate. In 1635, however, Isabella Trautmannsdorf sold it to 
Count Ludwig Schwarzenberg.7

The Renovation

Before the complete renovation Negova Castle had only undergone a few minor structural 
interventions which, however, made no significant contribution to improving its appear-
ance.There are few monuments in Slovenia comparable in terms of quality to the castle at 
Negova, since the castle complex contains a whole range of outstanding Gothic and Ren-
aissance masonry details, not to mention the surviving walls around the entire complex. 

It is for this reason that in 2000 we proposed the castle as a monument in State owner-
ship.8 Our proposal turned out to be the right one. In 2003 the Ministry of Culture com-
missioned Elea iC d.o.o. of Ljubljana to produce architectural drawings. Chief project en-
gineer Aleš Šeliga of Tekton d.o.o. of Ljubljana was commissioned to provide construction 
documentation for structural repairs and an external visualisation of the Old Castle and 
the New Castle. The project documentation (building permit/project implementation) 
was drawn up by Tea Šifrer of Projektivni Biro, Kranj. As well as architectural drawings of 
the Old Castle and New Castle, Elea iC provided architectural drawings of the ancillary 
building, two of the towers and the walls. 

The outline conservation programme for the renovation of the entire complex was drawn 
up by the Maribor Regional Unit of the Institute for the Protection of Natural and Cultur-
al Heritage (ZVNKD) in 1990.9 The conservation programme for the New Castle, which 
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in addition to reconstruction of the façades included a reconstruction of the ground plan 
of the ground floor with vaulting, the roof, the external arcaded stairs, the south tower and 
the covered bridge, was drawn up by the chief conservator in 2003.10 The ground plans 
of the missing south tower, the arcaded passages and the covered bridge were created on 
the basis of archaeological research carried out in 1993 and 1994. The research was led by 
the conservation consultant Ivan Tušek, who also supervised the protective archaeological 
work in connection with the excavation of the internal stairs leading to the cellar of the 
New Castle in 2003.11 Collaborating with the chief conservator, conservation consult-
ant Neva Sulič Urek, on the drawing-up of the project documentation for the structural 
repairs and external visualisation were conservation consultant Miran Ježovnik and senior 
conservation technician Smiljan Simerl as representatives of the Maribor Regional Unit 
of the ZVKDS. 

The basic requirement of the monument profession was the preservation of the structural 
substance and all the high-quality details of the Old Castle and the cellar and ground 
floors of the New Castle, and the reconstruction of all the missing sections of the ground 
plan and architectural details of the New Castle. In 2005 Dr Bogomir Kovač prepared 
the Development and Business Plan of the Complex Revitalisation of Negova Castle, 
which in addition to conservation-restoration of the architectural heritage envisaged new 
enterprise-related contents for the castle complex and the revitalisation of the castle for 
tourism and business purposes. That same year the Ministry of Culture commissioned the 
outline plan of use documentation for Phase 1 of the renovation, which included the New 
Castle (building B), the entrance tower (building C), the ancillary building (building D), 
the south-west tower (building F) and the presentation of the parapet walk of the south 
wall (building H). 

In November 2005, when the Ministry of Culture requested the elaboration of cultural 
protection conditions for the renovation of the ancillary building, as the first of the castle 
buildings of the Negova complex, we began drawing up a conservation programme for the 
ancillary building.12 We had already drawn up a conservation programme for the renova-
tion of the south-west tower (building F)13 and the walls14 in 2002, followed in 2003 by 
an extensive conservation programme for the renovation of the Old Castle15 and the par-
tial reconstruction of the New Castle. Owing to the extremely demanding project of the 
reconstruction of the interior of the New Castle, in particular of the first floor, the final 
expanded form of the conservation programme was only done on the basis of extensive 
research carried out in 2006 and envisaged the construction of a 23.5-metre-long ball-
room on the first floor.16 On the basis of surviving fixings for the ground-floor walls and 
the stone threshold leading into the ballroom, the lines of two arcaded passages drawn on 
the west front and the results of the research contained in the conservation programme,17 
the chief conservator determined the ground plan of the first floor. The outline plan of use 
with an inventory of the works for buildings B, C, D, F and H was drawn up by Gea Con-
sult d.o.o. of Škofja Loka. The chief planner was Aleš Hafner. Elaboration of the plan of 
use documentation and the renovation of the first phase in 2006–2009 was financed from 
the European Structural Funds with a 15% contribution from the Republic of Slovenia.
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In the second phase of the renovation we envisage the renovation of the Old Castle 
(building A) and the north-west tower (building E), and the building up and presentation 
of the west and north walls (building H). This phase should likewise be financed from the 
European Structural Funds, with a smaller contribution from the Republic of Slovenia. 

The New Castle (building B)

The mass of the New Castle represents an architectural backdrop in front of the entrance 
to the Old Castle, the original nucleus of the castle complex. Before the renovation, the 
entrance was only preserved in part and gave the building an unfinished effect. On 28 De-
cember 1938 fire destroyed the left half of the roof. Years of neglect and a hostile attitude 
towards everything connected with foreigners and the castles they lived in, combined with 
a shortage of money, caused the destruction, after the Second World War, of the roof and 
the first floor, the south tower, both arcaded passages, the covered bridge connecting the 
New Castle to the Old Castle, all the vaulting and ceiling joists of the ground floor and 
the inner part of the brick wall of the south wing. At the south end of the wing the wall 
is therefore thinner than the wall of the north wing of the New Castle. Before the reno-
vation the most notable features of the main front were the two Renaissance doorways, 
one large and one small, and the stone window frames of the ground floor with their 
Renaissance mouldings and wrought-iron grilles. Only a closer inspection gave a hint of 
the building’s former outstanding quality. Loopholes dating from the Renaissance phase 
of the fortification of the castle in the 16th century were still visible in the north tower of 
the New Castle. The date 1568 on the front of the north tower confirms the construction 
phase of the fortification of the towers before the last and most important remodelling in 
1615. Only the vaulted cellar level was preserved intact, with the exception of the cellar 
in the demolished south tower and the filled-in casemates below the entrance gate, filled 
in in the 1990s on the orders of the then director of the Maribor Institute, Janez Mikuž. 
Because of the collapse of a vault, the casemates were thought to present a safety risk to 
visitors. The brick cellar vaults rest on stone walls. The first-floor wine cellar at the south 
end of the building, which defines the ground plan of the shorter building that existed 
before the New Castle was built, essentially dates from at least 15th century, while the 
vaults are from 1612. The upper and lower cellars are accessible through a simple round-
arched Renaissance doorway in the passage by the south tower. The lower wine cellar is 
entered via stone steps by the entrance and so the steps to the lower cellar are covered by a 
trapdoor that enables normal movement in the upper cellar. The barrel vault of the lower 
cellar is supported by four stone pillars of rectangular section, which gives the space an 
additional charm. The barrel-vaulted former upper cellar has three ventilation openings in 
its brick floor which served to ventilate the lower wine cellar and are set in the crown of 
the lower cellar’s barrel vault. The openings are fitted with stone frames and wrought-iron 
grilles and are protected by a glass trapdoor. Further ventilation was provided for the lower 
cellar by two shafts, one of which is set in the west wall of the lower cellar and the other 
in the east wall.

The casemates in the cellar of the north tower are accessible via stairs in the entrance hall 
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or directly from the courtyard side. The first large casemate space, reached via a solid 
wooden staircase, has a vault that is supported by a central brick pillar and a half-pillar 
against the south wall. From the large space we enter a slightly smaller and lower barrel-
vaulted space below the gun platform. The vaulting here was demolished before the reno-
vation. The crown of the vault contains a large ventilation hole with a solid metal grille 
in a stone frame. A sealed doorway in the south wall until recently led to a third vaulted 
casement space, now filled in. 

The only surviving features on the ground floor before the renovation were the walls and 
the window niches with moulded window frames. The north tower also contained par-
tially preserved stone loopholes, supports for the vault that represented a repetition of the 
supports for the vault of the casements below it, and the foundation of the central pillar. 

In the anteroom of the north tower, a former kitchen, and the entrance hall, only outlines 
of the barrel vault survived. The east wall of the south end of the ground floor contained 
fixings for two supporting walls. The wall between the north tower and the anteroom (the 
former kitchen, which still contains the old stone kitchen sink), and the wall between 
the entrance corridor and the south end of the wing were wider than the wall indicated 
by the beam on the floor of the south wing between the fourth and fifth window axis. 
This narrower wall supported the wall on the first floor which divided the south wall of 
the large ballroom from the room next door. In the west wall of the south wing of the 
ground floor, the former Gothic building defined by the ground plan of the cellar above, 
it was possible, before the renovation, to trace the walls of three older openings from the 
construction phase that coincides with the sealed openings in the east wall of the Old 
Castle and that we date to the late Gothic period. The Gothic openings were sealed up 
during construction of the Renaissance arcaded passage which led to the large ballroom 
on the first floor. 

Before the renovation in 2006 the first floor was in a poor state of preservation, as were 
the arcaded passages and the covered bridge connecting the Old Castle to the New Castle. 
The ground floor, which was missing vaulting and walls, was covered by a roof made after 
the Second World War, set atop a concrete cornice.

Most difficulties in the elaboration of the project documentation for the structural repairs 
to and external visualisation of the Old Castle and the New Castle in 2003 were created 
by the elaboration of the project documentation for the partial reconstruction of the New 
Castle. The basic starting point for elaboration of the project documentation was the 
conservation programme from 2003, which took into account the appearance of the New 
Castle from the period of the principal remodelling in 1615, an appearance conserved 
in old prints18 and photographs taken before and after the fire in December 1938. The 
once mighty New Castle presented a depressing picture in the period after the war. In the 
project documentation from 2003 we reconstructed the missing parts of the ground plan 
from 1615 and, using primary models, determined the load-bearing capacity of the vaults 
and wooden ceilings. We specified the reconstruction of the first floor and the roof, the 
south tower, the passage between the south tower and the main wing, the two arcaded 
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passages on the west front, the covered bridge linking the Old Castle and the New Castle, 
the partly demolished cellar by the north tower and the gun platform by the east front. 
We also defined the ground plan of the ground floor. We envisaged the manufacture of 
the moulded window frames and doorways of the first floor and the restoration of the 
existing doorways and window frames with wrought-iron grilles on the ground floor and 
in the cellar. On the ground floor of the north tower we indicated the opening of the 
sealed loopholes and the transformation of the existing loopholes on the model of the 
original loopholes. In the reconstructed south tower we envisaged the creation of moulded 
window frames on the model of the north tower. We preserved high-quality details and 
the vaulting and reconstructed the missing elements by analogy. On the basis of the data 
available we reconstructed the vaults of the ground floor and the original walls and ceiling 
joists. All the presented architectural details are from the late Renaissance. On the cellar 
level we specified the repairs to the existing cellar vaults, pavements and original walls and 
the maintaining of the original floor levels. We laid down cultural protection conditions 
for a light filling material and relieving floors with horizontal tension ties, on the basis 
of which the vaults would preserve their load-bearing capacity. For the reconstruction of 
the vaults on the ground floor, the arcaded staircase and the covered bridge, we specified 
the traditional method of making brick supporting arches. For the paving of the cellar 
and ground floor, we took as an example the handmade brick paving stones measuring 
25 x 25 x 4 cm which we discovered in the north-east corner of the ground floor of the 
north tower. We laid down cultural protection conditions for the wrought-iron fittings 
of the windows in the cellar and on the ground floor and first floor, taking as our model 
the surviving wrought-iron fittings from the Old Castle and Riegersburg Castle in Styria, 
Austria. In accordance with the typology of the piano nobile (the first floor) we requested 
tinning for the late Renaissance wrought-iron fittings on the first floor, while for the 
wrought-iron fittings in the cellar and on the ground floor we decided on a protective 
matt finish. For the moulded window frames of the first floor we specified the mullioned 
late Renaissance frames that are visible in an old photograph from before the fire and that 
also survive on the first floor of the Old Castle. We envisaged honeycomb glazing in the 
windows of the ground floor and first floor. The architect Tea Šifrer worked out all the 
details of the windows, the wrought-iron window fittings, the arcaded staircase and the 
entrance doors, and indicated the typology of all the details on the façades. 

In connection with the determination of the ground plan of the first floor, the chief 
conservator upgraded in 2006 the existing conservation programme from 2003 and added 
starting points for the ground plan of the first floor, including the making of a copy of 
the elaborately carved grand entrance to the ballroom. A copy of one doorway would be 
modelled on the original grand entrance kept at the National Museum in Ljubljana,19 
while the original doorway would be installed in its original position in the middle of the 
south wall of the former ballroom. Renaissance floor panels measuring 150 x 250 cm were 
specified by analogy with contemporary Renaissance architecture. Ash was chosen instead 
of spruce, with Slavonian oak for the 7.5 cm-wide edging. The two stone doorways in the 
west wall of the first floor leading into the ballroom were made to match the two doorways 
in the Old Castle (N 3 a), as both lead onto the covered bridge connecting the Old Castle 
and the New Castle and were made at the same time as the two doorways on the first 
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floor of the New Castle. The correctness of the decision in relation to these doorways was 
confirmed by the discovery of spolia of the lintels.20

The outline plan of use drawn up in 2006 by the engineering, planning and consultancy 
firm Gea Consult d.o.o. of Škofja Loka built on the project documentation for structural 
repairs to and external visualisation of the New Castle drawn up in 2003. The layout of 
the ground floor was already defined in the 2003 documentation, while the first floor with 
mansard roof and the treatment of the pitched roof were not defined until the outline plan 
of use.  A constituent element of the outline project was an exact inventory of works, which 
took into account the cultural protection conditions from the conservation programme. 

The chief planner subordinated the use of the ground floor and cellar to the original 
ground plan from 1615. The toilet facilities on the ground floor, which were initially 
envisaged in the anteroom of the north tower of the ground floor, were later moved into 
a space below the north arcaded staircase, thus preserving the totality of the north tower 
anteroom.  He placed a triangular glass lift against the west wall of the north tower. 
Through the shape and the choice of materials he reduced the mass of the lift, with the 
result that it is entirely unobtrusive within the large space of the tower. On the first floor 
he re-established the original ground plan in the large hall and the south tower as per the 
conservation programme. He used the north tower and part of the main wing between 
the large ballroom and the south tower as small lecture rooms and offices. In order to 
ensure the unhindered access of visitors to the first floor, he planned a separate access 
left and right of the large hall. This made it possible for the remainder of the floor to be 
used even when the large lecture room, the former ballroom, is occupied. The plan of use 
documentation for obtaining a building permit was drawn up in April 2008. Plan of use 
documentation for project implementation was not drawn up. 

The plan of use documentation specified the New Castle and part of the first floor of the 
Old Castle for the purposes of MICE tourism. In the first-floor cellar of the New Castle, 
the plan preserves the original activity (a wine cellar), while the north cellar, the former 
casemates, will house an exhibition space. The cellar floor of the south tower will house 
the castle kitchen, the castle restaurant will be located on the ground floor of the south end 
of the wing, and the north tower with the lift and anteroom will be a reception room for 
MICE tourism. The first floor will be reserved for conference rooms, offices and studies 
for lecturers. In the area of the passage to the south tower, a kitchenette and food serving 
area are planned. The attic will contain guestrooms, a large living area, a boiler room and 
a machine room. 

The renovation work began in October 2006 with repairs to the cellar vaulting in the 
north tower and continued in 2007 with the reconstruction of the south tower, which was 
completed in the summer of the same year. In the passage between the south tower and the 
central wing, we discovered a cobbled pavement. We continued the renovation in March 
with the reconstruction of the barrel vault in the anteroom of the north tower and the 
reconstruction of the barrel vault with triangular niches supported by the central pillar in 
the north tower. This was followed by the reconstruction of the barrel vault of the passage 
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leading to the Old Castle and the barrel vault with supporting pillar on the ground floor 
and first floor of the reconstructed south tower. The barrel vault of the passage connecting 
the reconstructed south tower with the main wing of the New Castle and leading towards 
the south-west tower was done at the same time as the reconstruction of the vault of the 
north tower. We used the traditional method of brick construction in the reconstruction 
of the vaults. All the vaults of the interior re-established the supporting function of vault 
structures. Instead of three rows of brick, we used just two types in the construction of 
the vaults and used the remaining space for insulation material. We used a full brick 
measuring 25 x 12 cm. Above the traditional vaults of the interior we used a light filling 
material (expanded clay pellets and brick chips) and made relieving floors around 6 cm 
thick. For the construction of partition walls and missing sections we used modular brick. 
On the ground floor we reconstructed all the original walls in brick, while on the first floor 
we used Knauf boards for the south and north walls of the large ballroom. In this way 
we reconstructed the original appearance and thickness of the two walls and concealed 
the ventilation system in the space between the two boards. We opened the sealed-up 
loopholes and small cellar windows on the façade of the north tower. We reintroduced the 
old stairs into the north cellar that led from the entrance corridor and barrel-vaulted them 
in accordance with material evidence. 

After completion of the first floor in the summer of 2007 reconstruction began of the 
two external arcaded passages and the covered bridge connecting the New Castle to the 
Old Castle. The roof with its Renaissance dormers was done in the second half of 2007. 
For the roof covering we used traditional flat (‘beaver-tail’) tiles without snow guards and 
buttoned ridge tiles. All metalwork was done in sheet copper. Dormers were only installed 
in the central section of the New Castle because on the towers the effect would have 
been intrusive as a result of the excessive number of hotel rooms and the slightly larger 
dimensions. In the towers we installed studio windows in the slope of the roof. These 
are less intrusive than an excessive number of Renaissance dormers designed according 
to the original model. Reconstructed stone window frames were installed in the window 
apertures of the first floor, while Mapei lime renovating plaster was used on the façade 
and in the interior. The plastering of the façade followed the appearance of the coarse 
lime plaster from 1615 which was documented on the ground-floor section of the façade 
next to the loophole left of the main entrance. Underneath the coarse plaster from the 
late Renaissance phase we discovered smooth lime plaster from the Gothic phase. At the 
request of the planner, iron supports were made for all the rooms with wooden beam 
ceilings. These are concealed by plywood boards and support the solid wooden beam 
ceiling. The ceiling design was based on the original Renaissance wooden beam ceiling on 
the first floor of the Old Castle (N 4, N 6). 

In the winter of 2007–2008, the renovation work focused on ventilation, the attics with 
hotel rooms, and underfloor heating. In the spring of 2008 we repaired and presented 
the brick structure of the barrel vault with triangular niches in the upper space of the 
casemates and replaced the worn-out solid wooden stairs with new identical oak stairs. 
In the lower cellar of the casemates we reconstructed the brick barrel vault on the site of 
the demolished vault and used the old brick for the pavement. Central heating was not 
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installed here or in the south wine cellar. Because of safety regulations, metal banisters were 
installed on all stairs. Following renovation of the two rooms of the casemates, we installed 
a solid oak door between the lower and upper cellars, thus separating the upper heated 
cellar from the lower unheated cellar below the gun platform with its ventilation hole in 
the crown of the vault. We repaired the old stonework opening of the lower casemates 
that was once needed to ventilate the powder store and made a new wrought-iron grille 
based on the original. We then glazed the opening to protect it from rain and cold. In the 
first-floor wine cellar on the south side of the building, which before the renovation was 
still in a very good condition, we conserved all the plaster and the flooring and washed the 
vaulting. Without our knowledge the contractor freshened up the walls and vaulting with 
lime paint, which was sprayed on rather than being applied using the traditional method. 
We paved the ground floor and the upper cellar of the casemates with brick paving stones 
modelled on the surviving square paving stones measuring 25 x 25 cm that we discovered 
in the north tower and the anteroom to the tower. Underfloor heating was installed in 
all the rooms of the cellar, ground floor and first floor, with the exception of the lower 
room of the casemates and the south cellar. In the warm months of 2008 we restored the 
surviving stone window frames on the façade of the ground floor and the two doorways on 
the main façade. All the restoration materials used corresponded to the highest standards 
of the restoration profession. Repairs to damaged details of window frames and doorways 
were carried out using BL-System mineral restoration mortar, which contains no harmful 
substances and no cement and allowed us to preserve the original substance of the stone 
to the greatest possible extent. Restoration work on stonework details was carried out by 
two restoration workers specially trained for this work (Beno Korošec and Dino Kolarič). 
Owing to the difficulties of restoring the large gateway to the Negova complex and the 
doorway in the New Castle, the final stages of the work were carried out by the Institute’s 
restorer Vlasta Čobal Sedmak, who also supervised the restoration of all the stonework 
details. For the new stone window frames on the first floor and the doorways and stone 
architectural details of the arcaded passages and covered bridge, we used bihacite sandstone. 
This was as similar as possible to the original fine-grained sandstone that still survives in 
the Old Castle and New Castle. We repaired the wrought-iron grilles and manufactured 
the missing ones, taking the originals as a model. The loopholes of the north tower were 
glazed directly without a visible frame, and we shifted the glass 20 cm into the interior. 
Throughout the first floor we reconstructed the stone mullioned windows and made larch 
wood windows based on the Renaissance model with tinned metal fittings based on those 
that we discovered in 2007 on the shutters of room N 3a in the Old Castle. We used the 
same type of fittings on the ground floor, with the difference that in accordance with 
Renaissance practice they were given a protective matt finish. The stone doorways leading 
into the first-floor ballroom from the arcaded passages and the covered bridge, which are 
identical to the one leading from the room on the first floor of the Old Castle (N 3) to the 
covered bridge, were reconstructed from two surviving spolia discovered in a non-original 
position. 

In the main passage leading to the Old Castle and all the rooms of the New Castle, we 
made two stone doorways, taking as a model a fragment of a stone doorpost in the south 
wall of the passage. Plans for the oak doors on the ground floor and the larch doors on 
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the first floor were drawn by the conservator Gorazd Gerlič according to the instructions 
of the chief conservator. He took as a model for the larch doors on the first floor the 
doors seen in an old photograph of the ballroom doorway from 1934 and a profile in the 
upper section of the doorway conserved by the National Museum in Ljubljana. The metal 
fittings of the windows and doors, which on the ground floor were given a protective matt 
finish and on the first floor a protective tin coating, were specified on the basis of preserved 
fittings from the Old Castle. The shape of the locks was based on a lock from the ground 
floor of the Old Castle (P 11), while the scratch guards and handle were based on the 
scratch guards from the ground floor of the Old Castle (P 10) and the door of the room 
in the arcaded extension to the first floor (N 5). All the forged and decorated metal parts 
were made on the basis of an accurate drawing with the decoration drawn in, done by Bine 
Kovačič, a specialist conservator-restorer. 

For the metal fittings on the doors of the ground floor and first floor we used the fittings 
from the original Renaissance doors from the first floor of the arcaded extension to the Old 
Castle (N 5), since these are very similar in form to the original metal fittings from the door 
leaves of the grand entrance to the ballroom in the New Castle. The decoration on the fittings 
consists of bearded heads and fabulous sea creatures with long snouts and scaly necks.21 The 
two large ventilation gratings standing either side of the grand carved Mannerist doorway in 
the south wall of the ballroom are very intrusive. They were made without prior consultation 
with the chief conservator, who has requested that they be reduced to an acceptable size. 
In accordance with the project documentation the lights were as far as possible installed in 
flat sections of the walls. In the lower cellar of the casemates and the double wine cellar, the 
planner installed the lights in the floor, creating a very subtle atmosphere. 

In the summer of 2008 work began on the reconstruction of the pavement of the south 
gun platform and the reconstruction of the north gun platform with the cordon and the 
brick parapet above the cordon. The plastered brick wall of the north gun platform was 
topped, like the south platform, with the sandstone (bihacite) that we used for all the new 
masonry details in the castle, including the pavements. We laid down cultural protection 
conditions in connection with the regulation of the levels of the forecourt and the levels of 
the access along the ramp leading into the New Castle and the Old Castle. Sand-covered 
paths and lawns were laid out. Small semicircular garden lights were installed on the lawn 
along the paths. In the autumn the oak doors of the ground floor with wrought-iron 
fittings were made. 

In the winter of 2008 we presented the rooms of the north tower, the rooms between the 
large hall and the south tower and the room of the south tower with uniform parquet. For 
the floor of the large grand hall we reconstructed the Renaissance wooden floor surface 
using ash floor panels measuring approximately 110 x 160 cm, bordered by a 7.5 cm band 
of darker oak. In the other rooms of the first floor we used metre square floor panels, 
also bordered with oak. All the fixtures were protected with tung oil and wrought-iron 
fittings. In January 2009, workers from Mizarstvo Zlatorog installed magnificent doors 
with pewter fittings on the first floor. The doors were modelled on the original wooden 
doorway of the former ballroom which is kept at the National Museum in Ljubljana.
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In the spring of 2009 two Mannerist wooden doorways based on the original Negova 
doorway from the National Museum in Ljubljana (linden wood for the carved section of 
the doorway, pine for the profiling below the top section and spruce for the door leaves 
and doorposts) were installed in their original position in the south and north walls of the 
large ballroom on the first floor.22

The large stone doorways of the arcaded passages were not included in the first phase of 
the renovation but we plan to include them in the second phase. 

The Entrance Tower (building C)
  
The south-east tower, which marks the most exposed part of the castle complex, stands on 
terrain that descends sharply towards the east in the direction of the former castle moat. 
A two-storey tower on an almost square base, it is covered by a steep pyramidal roof with 
a pitch of around 60°. Below the roof runs a late Baroque profiled crowning cornice. 
The façade of the ground floor is separated from the first floor by a brick cordon which 
transitions into a reinforced stone section at the corners. The loopholes of the ground floor 
are lined in stone like the stone loopholes on the ground-floor level of the surrounding 
wall, while the first-floor loopholes are brick. 

In 1995, on the basis of the cultural protection conditions laid down previously and 
research carried out during renovation, we restored the exterior of the entrance tower 
to its appearance from the last phase of the fortification of the castle, carried out in the 
second half of the 16th century and remodelled in the first third of the 17th century. 
Owing to a lack of funds, the interior of the tower was not renovated. In the inventory of 
works from 2006, which represented a constituent part of the outline plan of use by Aleš 
Hafner, the planner followed the previously laid down cultural protection conditions for 
the renovation of the interior, envisaging a tourist information office in the tower.

The renovation of the entrance tower in 2006–2008 was limited to the interior, with the 
exception of the partial renovation of the façade plaster. In October 2006 archaeological 
research led by the conservation consultant Ivan Tušek revealed a floor level approximately 
half a metre lower, paved with brick of an old-fashioned format (30 x 15 x 7.5 cm). Along 
the east wall was a band of slightly lower terrain which was also paved and presumably 
served as a water outflow when the tower was presumably still open, without a roof.  
Parallel to the north wall ran a secondary wall with a transition into a section lying almost 
two metres lower down next to a key-shaped loophole.  We plastered the interior with a 
lime renovating plaster. The restored and newly made loopholes were fitted with frameless 
glass and sealed with silicone. Because the floor surface of the ground floor was almost 
half a metre lower, the planner decided on a landing which at the same time leads to the 
first-floor stairs. In the lowest section we preserved the beaten earth floor. Underfloor 
heating was installed on the ground floor and first floor. In 2008 the ground floor was 
paved with brick paving stones measuring 25 x 25 cm, while in the winter of 2008 a solid 
floor of larch planks of different widths was laid on the first floor. In the spring of 2008 



106

Varstvo spomenikov 45

new smooth lime renovation plaster was applied to the façade of the tower up to the level 
of the cordon.

The Ancillary Building (building D)

Owing to its exposed position at the eastern edge of the castle complex, the ancillary 
building is the first castle building that is visible from the Gornja Radgona–Negova road. 
It is set in a south–north direction and is dug into the slope of the castle hill. From the 
east it is visible as a tall fortified building resting on the outer wall. On the courtyard side, 
where the entrance is, it is a single-storey building. A heavily moulded crowning cornice 
runs below the roof, which has a pitch of 45°. With its shorter wing the building abuts the 
north wall, while its longer wing abuts the east wall. The external north and east elevations 
of the ancillary building are set atop a tall, sloping stone rampart above steeply dropping 
terrain. The stone part of the former defensive wall is separated from the brick ancillary 
building by a stone cordon. The north-east corner is fortified by a rectangular tower. 
The courtyard front features moulded window frames and doorways. Two doorways are 
noteworthy, one of them marked with the year 1642 and the other with the letters MGZT.

The outline plan of use and the inventory of works from 2006 followed the conservation 
programme in which we laid down cultural protection conditions in written and graphic 
form (see note 23). In the graphic appendix we drew the changes to the ground plan and 
elevations into the architectural drawing produced by Elea iC d.o.o. of Ljubljana in 2003 
and set out the final appearance of the building following renovation. We specified probes, 
planned demolitions, the sealing and reconstruction of door and window openings, and 
the re-opening of sealed-up window openings, and on the basis of all the data determined 
the original ground plan. In the locations of the non-original doorways on the shorter 
courtyard front and the first and eleventh axes of the east courtyard front, we envisaged 
the reconstruction of the original window apertures with moulded stone frames. On the 
west and south elevations of the building (i.e. the ends of the two wings) we specified the 
re-opening of two sealed-up window apertures. On the outer façade of the shorter north 
wing we envisaged the reconstruction of two missing window apertures with moulded 
frames. We fitted all the stone window frames with metal grilles and specified repairs 
and a matt protective finish for the surviving original grilles. We installed four dormer 
windows in the east wing and two in the shorter north wing and specified the shape of 
the mid-17th century chimneys by analogy. For the roof covering we chose flat (‘beaver-
tail’) tiles without snow guards, ridge tiles with a nose or button, snow guard panels and 
sheet copper for the guttering. In the interior we specified the repair of all the vaulting 
and the beamed ceiling in the former stables and requested that the original level of the 
floor be retained. For the floor surface we specified handmade brick paving stones. We 
laid down cultural protection conditions for a light filling material and relieving floors 
with horizontal tension ties, on the basis of which the vaults would preserve their load-
bearing capacity. We specified the repair of plastered surfaces and, in the case of worn-out 
plaster, the manufacture of new smooth lime plaster modelled on the original. For the 
injecting we requested an injection compound based on limestone and pozzolans. We 



107

Varstvo spomenikov 45

elaborated cultural protection conditions for the making of the herringbone oak outer 
doors and specified wrought-iron fittings. We drew up a proposal for internal coffered 
larch doors with fittings from the mid-17th century. Underfloor heating was specified for 
all the rooms. 

The uses of the ancillary building were decided in accordance with the wishes of the 
local community and the Municipality of Gornja Radgona. The building will contain 
a multipurpose space, a lecture room, the castle shop, the local community office and 
a kitchenette. All the ground floor rooms except the shop will serve the purpose of 
revitalising the activities of the local community. 

The planner realised almost all of the conditions from the conservation programme. He 
preserved the sealed-up window at the end of the short north wing, against which he 
placed an external staircase giving access to the attic. In this way he preserved intact the 
barrel-vaulted space of the north wing that will hold the castle shop. At the request of the 
local community, which wanted a large space for gatherings, the planner made one room 
out of the original two rooms at the north end of the east wing. The effect is somewhat 
awkward because the window niches of the east wall in what was originally two rooms 
are at different heights. Contrary to the starting points of the conservation programme, 
the planner did not take into account the positioning of lights on the flat part of the 
wall in all rooms. For the time being the attic is unused, except for the toilets. When the 
purpose of use of the attic is decided, it will have to be something that maintains intact 
the appearance of the roof with its dormer windows. The planner located disabled toilets 
by the stairs leading to the attic.

The choice of the ancillary building as the first building to be renovated in the process of 
the thorough renovation of the entire complex was no coincidence, but was dictated by 
its position next to the entrance to the castle complex. The wish of the local community 
to be as involved as possible in the revitalisation of the castle was respected and its role 
underlined. This is something of great importance in such a large and demanding project. 

Construction work began in 2006 with repairs to the stone outer wall with its cordon, 
on which the brick ancillary building stands. The probes carried out along the outside 
wall of the building showed that it stands on well preserved foundations that reach down 
a metre and a half. Research carried out by the very dilapidated and unstable north-west 
tower of the ancillary building, however, revealed foundations only around 60 cm deep. 
We therefore underpinned them with concrete to a depth and width of half a metre, 
thus consolidating the most problematic part of the wall with the ancillary building from 
the static point of view. The stonework of the former outer wall on which the ancillary 
building stands is separated from the brick structure by a cordon. The mortar in the stone 
wall was already very loose and parts of the wall were missing. We removed the roots that 
had penetrated deeply into the stonework, washed the stone and brick walls, and filled 
the apertures with original material. In the stone wall we filled the gaps with renovating 
plaster without added cement and plastered the frontage with Mapei renovating plaster 
based on lime and pozzolan. At the south end of the outer wall we installed pipes to enable 
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the drainage of water from the embanked terrain on which the ancillary building stands. 
We installed earthquake ties around the entire circumference of the building and made 
a concrete tie in part of the attic. We carried out drainage and foundation work on the 
courtyard front and regulated the drainage of rainwater. 

Inside the ancillary building we removed the worn-out plaster. We determined the floor 
level on the basis of probes. In the section of the ancillary building that will serve to provide 
access to the local community office and disabled toilets, we preserved the unimpeded 
access to the interior. We removed all non-original partition walls and in this way re-
established as far as possible the original ground plan. Dilapidated original partition walls 
were replaced by new brick walls on new foundations. In accordance with the project 
documentation we made a new partition wall for the room with the cloakroom and, on 
the courtyard side, opened the sealed-up window in the south wall. On the long west 
front and short north front we walled up two non-original doorways and in their place 
re-established the original window openings. At the north end of the longer east wing we 
removed the wall between the two original rooms because the new purpose of use made 
it necessary to create a larger hall in this section of the ancillary building. Monument-
friendly injection of the walls and vaulting was done with Mapei injecting compound 
containing no cement additives, and continued in 2007.

In the spring of 2007 a new supporting structure for the roof was made to replace the old, 
worn-out structure. For the roof covering we used flat (‘beaver-tail’) slates and ridge tiles 
with buttons. In the attic of the short north wing and the longer southern end of the east 
wing we installed a reinforced concrete tie before reconstructing the roof. At the northern 
end of the longer east wing of the ancillary building we made new metal ties. These latter 
replaced the old wooden ties and prevented static instability of the ancillary building 
built on top of the medieval outer wall. Work in the interior of the building included 
the laying of a concrete basement slab (2006), waterproofing, a reinforced concrete floor 
and underfloor heating. Contrary to our instructions, the contractor PG Ptuj raised the 
floor level by around 20 centimetres. This is noticeable above all in the large room with 
the metal ties, which because of the higher floor level are now slightly too low and have 
an intrusive effect. A blacksmith repaired the existing wrought-iron window grilles and 
manufactured the missing ones on the basis of the originals, and fitted them in new stone 
window frames. On the courtyard front of the ancillary building and in the interior, just 
as on the outer wall, Mapei lime renovating plaster replaced the worn-out lime plaster. The 
solid larch door made from vertical boards with wrought-iron fittings was, like the double 
windows with wrought-iron fittings and the internal larch doors, protected with tung oil.

South-West Tower (building F)

The tower at the south-west corner of the surrounding wall has an irregular square ground 
plan, with its east side slightly narrower than the other sides.  The two-storey tower is 
covered by a pitched roof with stepped gables on the model of Gothic buildings. The ridge 
of the roof runs parallel to the south wall in an east–west direction. The loopholes on the 
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outer side of the wall are of stone on the ground-floor level, with the exception of the key-
shaped loophole on the north front. The loopholes on the first-floor level are brick. Both 
types represent a continuation of the loopholes of the south wall. Before renovation, the 
first floor of the tower was only accessible via external stairs on the east side. Following 
the renovation access is also possible from the south parapet walk. Inside the tower, the 
ground floor has a barrel vault, while the first floor has a flat ceiling.

The outline plan of use of the tower was created on the basis of the conservation programme 
drawn up in 2002 (see note 14) and partly amended in 2006. The graphic part of the 
programme included an architectural drawing, the planned interventions and the situation 
following the interventions, both on the ground plan and on all the elevations. We 
indicated the demolition of non-original walls on the ground floor and first floor and the 
removal of the concrete slab on the ground floor. In accordance with established practice 
we requested archaeological supervision of the work on the floor surface of the ground 
floor. We envisaged the reconstruction of both entrances and the window openings, which 
are presumed to have been altered after the Second World War. In the reconstruction of 
the window and door openings that had been enlarged and were impossible to define on 
the basis of material data, we specified window niches with wooden frames into which a 
wrought-iron grille was fixed, by analogy with the north-west tower which, like the south-
west tower, underwent alterations in the late Baroque period. Both the towers, which in 
the Renaissance period were open on the inner (castle) side, were later (in the late Baroque 
period) built up on the inner side and protected by a roof. We defined all the interventions 
in the tower in accordance with its Baroque appearance and specified the opening of 
the sealed-up loopholes in the outer wall on both floors. If we had not discovered the 
original pavement, we would have used handmade brick paving stones measuring 25 x 
25 cm for the ground-floor pavement and solid oak planks for the first floor. We laid 
down cultural protection conditions for a light filling material and relieving floors with 
horizontal tension ties, on the basis of which the vaults would preserve their load-bearing 
capacity. 		   

For the façade on the outside of the wall, we specified smooth lime plaster. Coarse lime 
plaster was specified for the Baroque additions inside the wall. An injection compound 
based on lime and pozzolan was specified for the injection process. 

The renovation of the tower should have followed the graphic part of the conservation 
programme from 2002, but in view of new findings in the autumn of 2006 we drew up 
a slightly modified graphic conservation programme for the presentation of the tower 
elevations. The modifications regarded in particular the window apertures. The new 
appearance was computer-processed by the conservator Gorazd Gerlič. During the first 
phase of the renovation we removed non-original partition walls and re-established the 
original single rooms on the ground floor and first floor. Archaeological research led 
by the conservation consultant Ivan Tušek in the autumn of 2006 revealed a floor level 
approximately half a metre lower, dating from an earlier building phase, in which the 
openings for a wooden podium structure were still clearly visible. We did not find the 
expected cellar floor and therefore decided to present the construction phase of the tower 
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from the period of the last major construction phase in around 1800, when the tower 
was built up on the inner side and converted for residential use. We presented all the late 
Baroque window openings, all the surviving carved stone openings on the ground floor 
and first floor, and the brick loopholes on the first floor.  A late Baroque window opening 
with a surviving wrought-iron grille in the north courtyard elevation served as a model 
on the basis of which we reconstructed the other frames with window grilles in the late 
Baroque window openings of the ground floor of the south and west elevations. The 
fixing of wrought-iron grilles into solid oak frames was modelled on the surviving Baroque 
window with solid oak frame in the east elevation of the north-west tower. On the first 
floor we opened the sealed-up brick loopholes that were modelled on the loopholes in the 
upper level of the south wall. At the ground-floor level we opened a key-shaped loophole 
in the west elevation and a vertical carved stone loophole in the north elevation. The 
latter was only sealed up from the inside. We reconstructed the lower part of the inside 
of the key-shaped loophole in the east elevation, which had been visibly damaged during 
renovation. In the west wall of the first floor we opened a passage onto a projecting 
wooden gallery supported by corbels, the original walls of which were still partly preserved 
and were similar to those on the ground floor of the south-west tower. We laid a concrete 
floor on the ground floor and, on the first floor, a relieving floor above the ground-floor 
vaults. Underfloor heating was installed on both floors. The large and obtrusive window 
openings dating from the 20th century were walled up. On the ground floor we laid a 
pavement using brick paving stones measuring 25 x 25 cm. An oak floor was laid on the 
first floor. All the loopholes were glazed directly, using silicone to fix the glass, while single 
windows were fitted to the Baroque windows on the first floor. The Baroque windows with 
wrought-iron grilles on the ground floor were protected by removable windows in thin 
wooden frames fixed by catches on one side. 

We reconstructed the sgraffito decoration of the north-east corner on the courtyard side 
and the sgraffito rim around the three open oval fields of the attic that served to provide 
ventilation. In accordance with probes from the late Baroque period, when the tower was 
given its present appearance, we painted the exterior in ochre, which contrasts nicely with 
the unplastered sgraffito work. On the west front we reconstructed a projecting wooden 
gallery resting on the original stone corbels. We protected the wooden structure with tung 
oil. We connected the wooden landing of the entrance to the first floor with the parapet 
walk of the south wall.
 

The South Wall (building H)

The south wall represents the most visible, longest and best preserved section of the 
wall surrounding the castle complex and extends between the south-east and south-west 
towers. The section of the wall by the New Castle is fortified by a gun platform, just as 
it is on the north side. The section of the wall between the entrance tower and the gun 
platform is brick and has a single row of loopholes at the ground-floor level. Immediately 
below the top of the wall is a brick cordon, which however only extends along the section 
of wall between the gateway and the gun platform. This section of the wall was renovated 
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in 1999. The gun platform projects from the wall. Its lower fortified section is of stone 
while its upper section is brick. The boundary between the stone and brick sections of 
the wall is marked by a stone cordon. The brick parapet of the gun platform is topped 
by a stone coping inclined slightly towards the interior. Unlike the west and north walls, 
the section of wall between the gun platform and the south-west tower was intact before 
the renovation in 2006. All the stone loopholes at the ground-floor level and the brick 
loopholes at the first-floor level are preserved or reconstructed originals. The damaged and 
missing section of the wall by the gun platform was reconstructed in 2000 as part of a 
Ministry of Culture restoration campaign. The height of the wall is just over 4 metres on 
the courtyard side and over 6 metres on the outer side. The lower section of the outer part 
of the wall is of stone and represents a surviving fragment of an older fortification. On the 
inner (courtyard) side it is brick. 

During renovation the gun platform was restored, missing sections of the coping were 
made and the old coping stones were partly restored. Despite the request of the planner to 
increase the height of the platform wall, it was retained at its original height at the request 
of the chief conservator. The entire surface of the south platform, like the north platform, 
was consolidated, isolated and paved with sandstone paving stones with sides measuring 
between 40 and 60 cm and a thickness of 8 cm.

The outline plan of use of the south wall with the reconstructed parapet walk followed the 
precisely detailed conservation programme for the presentation of the south wall drawn 
up in 2002. The parapet walk was drawn with all its details by the senior conservation 
technician Smiljan Simerl.

In 2008 we presented the parapet walk on the south wall. This was done in accordance 
with the detailed graphic representation in the conservation programme. In contrast to 
the inventory of works, only the supporting section of the wall parapet was made of oak. 
The other sections were made of spruce.  The roof of the parapet walk was given a triple 
covering of 50 cm larch shakes (split shingles). The presented parapet walk in the section 
between the New Castle and the south-west tower connected the parapet walk to the 
south-west tower. In its original defensive function it was level with the south-west tower, 
which at that time was open on the courtyard side. In around 1800, when the tower was 
converted to residential use and closed up on the inner, courtyard side, steps were built on 
the south side to bridge the difference in level between the preserved level of the parapet 
walk and the new level of the first floor of the tower, raised during the conversion to 
residential use. 

Architectural supervision of the renovation was carried out by chief planner Aleš Hafner, 
construction was supervised by Jože Misson of Gea Consult d.o.o. and conservation 
was supervised by conservation consultant Neva Sulič Urek. Coordination of work for 
the Ministry of Culture was carried out by senior conservator Damjana Pečnik of the 
Restoration Centre in Ljubljana. Archaeological research during the renovation was led by 
conservation consultant Ivan Tušek of the Maribor Regional Unit of the ZVKDS. Plan of 
use documentation for the purpose of obtaining a building permit was drawn up towards 
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the end of the renovation in the spring of 2008, which on several occasions made it 
impossible for the chief conservator to have an accurate view of the renovation, particularly 
in terms of the detailed treatment of the interior. Detailed plans of the metal fittings and 
doors in the ancillary building and the New Castle were drawn by the conservator Gorazd 
Gerlič on the instructions of the chief conservator; life-size drawings of the original metal 
fittings were drawn by the restoration-conservation consultant Bine Kovačič; restoration 
supervision was led by senior conservation restorer Vlasta Čobal Sedmak; construction 
supervision was led by senior conservation technician Branko Ramšak (all from the 
Maribor Regional Branch of the ZVKDS).

The construction work, which began in the autumn of 2006 and was not completed 
(including all corrections) until the spring of 2009, was carried out by a consortium 
consisting of Givo of Ljubljana, Pomgrad of Murska Sobota and Granit of Slovenska 
Bistrica. 

Metal elements (wrought iron grilles, balustrades, steel ties) were made by Kovaštvo Mir of 
Ivanjci near Negova, stonemasonry work was by Gradom d.o.o. of Limbuš, carpentry and 
joinery were by Mizarstvo Zlatorog of Maribor, locks and metal door and window fittings 
were made at the forge in Desternik near Ptuj, and earthmoving work was by GP Ptuj. 
Plasters were made by Map Trade of Slovenska Bistrica. Reconstruction of the vaulting in 
the New Castle was carried out in the north tower, the room next to it and the passage by 
workers from Jimi d.o.o. of Ljubljana, and in the south tower and the passage between the 
south tower and the central wing by workers from GP Ptuj. Ventilation was installed by 
Ferlinc d.o.o. of Maribor and electrical installations were by Petek s.p. of Radenci. Roofing 
work was carried out by Lončarič of Spodnji Ivanjci near Negova.
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of space I have not included them here. 

19	 	 The owners of Negova Castle, the Counts Trautmannsdorf, donated the doorway to the National Mu-
seum in Ljubljana in 1934. 

20	 	 One spolium of a late Renaissance lintel identical to those from rooms N 3a and N 2 in the Old Castle 
was discovered in the wall of the room below the steps of the arcaded passage of the Old Castle, and the 
other was discovered during renovation of the entrance tower in 1995 when we removed the steps lead-
ing to the first floor of the tower. 

21	 	 It was not until towards the end of 2008, after the first-floor doors together with their metal fittings had 
already been made, that staff at the National Museum discovered the doors from the Negova doorway 
that everyone believed to be lost. The reconstructed profile of the coffers on the doors is slightly higher 
because we based it on the profile of the field in the top section of the doorway. The metal fittings, which 
we reconstructed taking surviving fittings from room N 5 in the Old Castle as a model, are identical in 
shape but the decoration is much more ambitious than that on the fittings of the original doors from the 
New Castle ballroom. 

22	 	 Reconstruction of the doorways was carried out by the Kavčič workshop in Šentjošt nad Horjulom. 


